
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

WASHINGTON, D.C. 20460 V.
SEMS DocID 2261231

ORIGim
(RED)

OFFICE OF
SOLD WASTE AND EMERGENCY RESPONSE

0CT 31 1990

MEMORANDUM

SUBJECT: Region Ill’s Request for a Ceiling Increase at the Shaffer Equipment Site,

Attached is a request from the Region III Regional Administrator, dated October- 
3, 1990, for a ceiling increase at the Shaffer Equipment Site, Minden, West Virginia.
The following discussion is to address concerns raised by the Office of General 
Counsel, and supplements Region Ill’s action memorandum requesting a CERCLA 
104(c) emergency exemption for the proposed action.

DISCUSSION:

The following serves to amend and clarify Region Ill’s request. The Region’s 
request states that the current total project ceiling for the Shaffer Equipment removal 
action is $3,755,447, and that a ceiling increase of $704,790 will raise the total project 
ceiling to $4,460,237. This is not correct, and should be changed to read that the 
current project ceiling for the Shaffer Equipment site is $4,310,700. The ceiling 
increase of $704,790 will raise the total project ceiling for removal action at this site to 
$5,015,490.

This ceiling increase is required to address polychlorinated biphenyl (PCB) 
contaminated soil at the site. PCB concentrations in soils at the site are as high as 
40,000 ppm. The site is readily accessible and subject to flooding and off-site 
migration of contaminants. The new contamination found in June of this year presents 
the same immediate human health threats posed by similarly high levels of PCBs that
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existed in 1985, when a $1 million emergency exemption was approved by the 
Assistant Administrator/ Office of Solid Waste and Emergency Response, for 
excavation and removal of PCB contaminated soir at this site. These threats are 
further documented in the attached October 16, 1990, memorandum from the On- 
Scene Coordinator.

EPA has recently scored the Shaffer Equipment site for the National Priorities 
List (NPL). The preliminary score was The Region does not believe that this site 
will be proposed for the NPL.

The following discussion should be included to address the CERCLA 
requirement that a removal action contribute to the efficient performance of any long
term remedial action. The proposed actions are required to mitigate the threat to 
human health and the environment posed by the presence of high concentrations of 
hazardous substances in near-surface soils on site. These actions will contribute to 
the efficient performance of any long-term remedy for the site through mitigation of the 
near-term threat of human direct contact with hazardous substances, and through 
removal of the source of possible off-site release of these substances.

The cleanup level associated with the excavation of soil at this'site will be 
consistent with TSCA PCB spill cleanup policy for non-restricted access areas.

RECOMMENDATION:

I recommend that you approve Region Ill’s request for a ceiling increase at this' 
site. Of the $704,790 increase, $590,023 will be Regional femoval response 
allowance costs. This amount is available in the Region’s first quarter FY 91 
allowance. The proposed actions at the Shaffer Equipment site meet the CERCLA 
104(c) criteria for an exemption from the statutory limit on removal actions, which must 
be met for a project ceiling increase above $2 million. If approved, the total project 
ceiling will be raised from $4,301,700 to $5,015,490.

Approved:

Disapproved: Date:
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